IOWAccess							
Project Status							
Report	As of 12/25/2007						
	AS 01 12/23/2007						
Department	Project Name	Approved	Amount	Start	End	Phase	Status
Active P	rojects						
Inspections and Appeals	Food Inspections Mapping	9/13/06	\$76,000			Implementation	In Test
Dept. of Public Safety	Criminal History Background Check	6/17/04	\$47,375	8/6/04			Waiting on customer's vendor to make data available - now scheduled 1/15/08.
Dept of Agriculture	Soil Conservation Grant application (FARMS)	7/12/06 7/11/07	\$290,000 \$50,000	11/30/04			System is operational. Maintenance release work has not yet started. Still have I/3 integration and Partial Payment functionality to do. Both pending external factors.
Iowa Civil Rights Commission	Civil Rights Public Interface (Stage 2)	1/10/07	\$90,000			Implementation	Work on public Questionnaire is continuing
DAS - ITE	Iowa School Alerts	3/8/06	\$75000 \$7650			Implementation	Release 1.0.8 in Prod. Marketing mailing went out. Have 171 districts enrolled with 5,684 users. There have been 678 notifications sent.
County Real Estate Elec Gov Adv Comm	Real Estate Information Portal	3/8/06	\$146,000	3/20/06			Testing by IT affiliates (assessors, treasurers, auditors) ongoing.
Dept of Natural Resources	Wasterwater Discharge Permit System	5/10/06	\$66,000 \$137,900 \$47,000	1/15/06			Continuing progress on Design. UAT targeted to begin 2/28/08.
Dept of Natural Resources	Safety Education	3/7/2007 11/7/07	50000 100000			Implementation	Finalizing Requirements doc. All other design nearly complete.
Dept of Natural Resources	Boat Dock Registration	3/7/2007 11/7/07	20000 75000			Implementation	Mockups completed. Finalizing Requirements and Implementation estimates.
Dept of Natural Resources	Hazardous Substance Incidents	7/11/07	\$35,000			Design	Working on Mock up revisions based on customer feedback. Requirements draft sent to customer for review. Plan to begin execution 03/08.
Dept of Econ Development	One-stop Business Shop	3/7/2007 11/7/2007	20000 25000			Design	Ramping team up to begin mock ups.

Child Advocacy Board	Child Advocacy Online	5/9/07	\$45,000	5/10/07	, i i i i i i i i i i i i i i i i i i i	Design continues. Due to size of project we expect design to be completed about 3/1/08.
ISAC	CoMIS	5/9/07	\$20,000			Customer has selected vendor. Now expect to go live late in 2008 rather than July 2008.
Dept of Management	Property Valuation Submission	7/11/07	\$185,000	7/12/07		Release 1 in production. Phase 2 on schedule. Phase three yet to be started.
Dept of Natural Resources	Turn In Poachers (TIP)	7/11/2007 11/7/2007	20000 15000		, j	Mock ups continue,
Dept. of Public Safety	Sex Offender Registry - Upgrade	7/11/07	\$75,000			Plan to move first phase of development to test mid January.
Dept of Natural Resources	Nursery Sales	7/11/07	\$20,000		Scope Analysis	No update. Demo'ed state storefront to customer, but they want full frontend/backend solution in one release. Have not received information from customer regarding delivery dates required.
State Library	Dynamic Demographic Data	7/11/07	\$20,000	7/12/07		Customer is reviewing potential solutions. Reduced to 3 possible vendors.
Inspections and Appeals	Social Gambling Online	7/11/2007	\$100,000			Targeting launch of social and charitable gambling in 3/08. Will begin development of amusement games phase in 2/08.
Dept of Management	Grant Management	9/12/2007	\$20,000			Working with customer on compilation of RFP information.
Office of the Governor	Boards & Commissions Online	9/12/2007	\$20,000		Scope Analysis	Working on use cases and draft ROI
Dept of Natural Resources	Environmental Compliance and Enforcement Tracking	11/8/06 3/7/07 5/9/07	\$20,000 \$10,000 \$25,000		Scope Analysis & Design	Customer reported status
Dept of Commerce Alcoholic Beverages	Licensing Enhancements	1/10/07	\$49,999			Customer reported status
Dept of Commerce Alcoholic Beverages	Online Order Entry & Inventory Management	9/14/05	\$90,000	1/3/06		Customer reported status
Dept of Commerce Alcoholic Beverages	Licensing/Regulatory Documents Online	9/14/05	\$45,000	1/3/06		Customer reported status

Dept. Human Services	Food Stamps - Web Intake	1/26/04	\$100,000				Customer reported status
Judicial Branch	Supreme Court Commissions	9/14/05	. ,				Customer reported status
Dept. of management	Local Government Annual Report Database	11/7/07	\$20,000			•	Use Case work continues.
Dept. of Agriculture	On line payment and database centralization	11/7/07	\$20,000			-	Work has not begun due to resource availability.
Dept. Veterans Affairs	Web site redesign	11/7/07	\$20,000			Scope	Working with Iowa Interactive to design site. Currently gathering content.
Dept. Human Services	Single Signon Application Process	5/9/07	\$100,000			Design	Customer reported status
Complet	ed Projects						
Campaign Ethics	WRS Public Access Improvements	11/3/03					Project is complete and has been moved into production.
Dept. of Public Safety	Missing Person's Reports On-line	9/10/04	\$5,000				Planning completed.
State Auditor's office	State audit reports online	6/17/04					Completed
State Auditor's office	State audit reports online	9/10/04	\$3,850				Project completed and in production.
Department of Education	Online Teacher License Renewal	original 11/3/2003 added funding - 1/12/05					https://www.iowaonline.state.ia.us/boee/controller. aspx?cmd=default
Dept. of Public Safety	National Sex Offender Public Registry		Discretionary Fund				www.nsopr.gov
ICN	Interactive State Phone Directory	11/10/04	\$59,768				http://www.icn.state.ia.us/rdirectory/index.html
Campaign Ethics	Personal Financial Disclosure	7/13/05	\$15,000	7/18/05	9/6/05		Planning completed.
Judicial Branch	Supreme Court Commissions	3/9/05	\$38,875	3/14/05	9/9/05		Planning completed.
Iowa State Univ.	E-Government Research Project	6/17/04	\$114,068				http://das.ite.iowa.gov/governance/IAC/documents /index.html
Campaign Ethics	Lobbyist/Client Tracking System	11/3/03	\$18,500	12/1/04	TBD		Further IOWAccess funding denied, project terminated.

Campaign Ethics	Personal Financial Disclosure	7/13/05	\$15,000	7/18/05	9/6/05		Further IOWAccess funding denied, project terminated.
Dept of Management	Electronic Local Budget Submission	7/13/05	\$12,000				Planning completed.
Dept of Management	Electronic Local Budget Submission	11/9/05	\$35,000		12/5/05		In Production https://www.iowaonline.state.ia.us/dombudget/ - however users can not get beyond the initial screen without a user ID and appropriate data.
Inspections and Appeals	Targeted Small Business Online	11/3/03 7/12/06	\$45,000 \$15,000	5/23/05		Implementation	Moved application to Production 3/12. Media announcement with Web address has not yet been made
Inspections and Appeals	Food Inspections Online	11/03 Additional Funding 4/04 Phase 2 Funding 5/05		Phase 2 start 1/05	Phase 2 end 5/05		Application now in Production. Can be accessed at: http://foodandlodgingreports.iowa.gov/
Dept. Natural Resources	Dgtl Camera/Prof Photo Svces for Campsite Photos	9/10/04	\$15,000				Completed photography. Web site and reservation service is expected to go into Production in early Jan' 06
Dept. of Public Safety	Missing Person's Reports On-line	5/11/05	\$40,000		5/11/05		Application in Production. Awaiting DPS to announce new site. http://www.iowaonline.state.ia.us/mpic/
Dept of Commerce Alcoholic Beverages	Licensing and Beer/Wine Taxation Web Access	7/13/05	\$108,000				Licensing - In Production 12/19. http://www.iowaabd.com/alcohol/licensing/elicensi ng.jsp
Dept of Management	Purchasing Results '07	11/9/05	\$50,688		11/1/05		In Production 1/10. http://purchasingresults.iowa.gov/
Campaign Ethics	Miscellaneous Contribution Tracking	11/3/2003 7/13/05	\$7,000 \$104,553	1/15/05	6/1/05		Moved to Production 3/8. Project complete and in the process of closing out. There is no separate URL for this function. It is a part of the reporting functionality.
Dept of Natural Resources	Wasterwater Discharge Permit System	1/11/06	\$15,000	1/15/06			Planning completed.
Dept of Agriculture	Soil Conservation Grant application -	9/04 9/05	\$10,000 \$140,000	11/30/04	6/1/06		Planning completed.
Dept of Natural Resources	Performance Management Application	1/11/06	\$17,000	1/15/06			Decided not to proceed

Department of Revenue	Electronic Tax Administration	1/26/04	\$414,000			Complete
Inspections and Appeals	Food Inspections Mapping	7/12/06	\$10,500		9/14/05	Completed Planning. Received funding for Implementation. Phase completed.
Iowa State Univ.	28E Project	4/19/04	\$120,660 \$53,000	11/23/04	11/9/05	Have completed transfer to Sec State for production rollout and ongoing maintenance. Project will be moved to Completed status.
Dept. of Public Safety	Enterprise E-Mail Subscription Service	9/10/04	\$163,715			In production. https://dpsemailnotify.iowa.gov/
Iowa State Univ.	28E Project	4/19/04	\$120,660 \$53,000	11/23/04	11/9/05	Application has been placed in Production by the Sec State's office. The search function is at http://www.sos.state.ia.us/28E/Controller.aspx?cm d=Search
Dept of Natural Resources	ATV, Boat and Snowmobile Licensing	1/11/06	\$25,000			Project has been cancelled in lieu of larger effort. No funds were expended and the monies are being returned to the available pool. Will be moved to Completed Projects.
Dept. Human Services	Child Development Home Registration Renewals	1/26/04	\$199,124		12/9/05	Customer is going to implement this functionality as part of their larger Childcare project. Remaining funding is being returned to the available pool. Will be moved to Completed Projects.
Dept of Commerce Alcoholic Beverages	Licensing and Beer/Wine Taxation Web Access	7/13/05	\$108,000			Beer/Wine - Customer has put project on hold. Allocated funding has been fully expended to implement Licensing functionality so project will be moved to Completed section
Iowa Civil Rights Commission	Web Access - Stage 1	5/11/05	\$75,000	5/12/05	11/21/05	Completed. Stage 2 Implementation funding approved by Council.
Dept. of Public Safety - Fire Marshal	Aboveground Storage Tank Licensing	5/10/06	\$77,000	8/6/04	11/15/05	App placed into Production 10/26 (http://agstfm.iowa.gov/). Moved to Completed Projects.
County Real Estate Elec Gov Adv Comm	Real Estate Information Portal	3/8/06	\$25,000	3/20/06		Planning Planning Phase completed.
Dept of Natural Resources	Hunter Safety Education	11/8/06	\$20,000			Scope Analysis Planning Phase complete. Design Phase funding approved. Will move this to Completed.

Child Advocacy Board	Child Advocacy Online	1/10/07	\$20,000	1/18/07		Scope Analysis	Phase Closed
	Property Valuation Submission	5/9/07	\$20,00	5/10/07		Scope Analysis	Phase Closed
Dept of Natural Resources	Hazardous Substance Incidents	3/7/07	\$20,000		7/11/2007	Scope Analysis	Phase Closed
Inspections and Appeals	Social Gambling Online	11/3/03 9/14/05 7/12/06	• •			Implementation	Project iteration closed